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Attachment I

324 REC/HLV
Project Managers' Meeting
Federal Building/Room 554

Richland, Washington

January 6, 2000
2:30-3 p.m.

AUENDA

1.	 Introduction

2. Previous meeting minutes

3. 324 REC/HLV Closure Plan

a. Closure plan amendment task team status for 324 Liquid Waste Handling
System (LWHS), status

b. Project status tracking, schedule mid-month meeting as appropriate

	

4.	 B-Cell cleanout project status

a.	 Recent progress/highlights

	

5.	 Action item review

	

6.	 Other topics/discussions

a. 324 LWHS status (see 3a, above)
b. Other topics:

1. recent M-89-02 milestone clarification letter - status
2. 324 Project Management Plan (PMP) updating/revision - status

	

7.	 Schedule next meeting



Attachment 2

324 REC/HLV
Project Managers Meeting

Federal Building, Room 554
Richland, Washington

January 6, 2000
2:30 p.m. - 3:00 p.m.

1. Introduction

There were no new introductions.

2. Previous Meeting Minutes

The November 4, 1999 minutes were approved.

3. 324 REC/HLV Closure Plan

a.	 Closure plan amendment task team status for 324 Liquid Waste Handling
System (LWHS) status

M. Barnett (FH) reported that the amendment to the 324 Facility Closure
Plan is in comment resolution. A. Huckaby (Ecology) requested a redline,
strikeout version which would reflect the agreements Ecology and FH had
reached in comment resolution. M. Barnett stated that all of the reviewers
will be provided with a list of the comments and how they were dispositioned.

E. Mattlin (DOE-RL) initiated discussion regarding Ecology's request to add
a WIDS condition to Section 8 of the Closure Plan. E. Mattlin stated that she
has requested that the language not be used until the bigger issue of W IDS
sites and WIDS sub-site is resolved. A. Huckaby stated that she is willing to
limit the WIDS condition to the units/sites within the closure plan boundary.

D. Rasmussen (FH) stated that 324 Facility management is reviewing options
for managing waste liquids. J. Perry (FH) noted that the engineering group
has indicated that it would be several months before final decisions regarding
liquid waste management options are made. J. Perry suggested scheduling
another Closure Plan revision task team meeting with J. Riddelle (or a
representative from his staff) to revise the Closure Plan language to
accommodate the possibility of multiple liquid waste management
techniques.



J. Perry stated that due to 324 Facility management's ongoing review of the
liquid waste management options, the closure plan will not be submitted by
the end of January 2000, as previously discussed. A. Stone inquired about a
tentative submittal date. A brief discussion ensued. A. Stone expressed more
concern with a schedule for activities rather than a target date for submittal.
It was agreed that the task team will discuss a submittal date and provide
one to Ecology.

A. Huckaby agreed to continue her participation in the Closure Plan revision
effort. Ecology agreed in principle that it was appropriate to continue the
current revision effort to reduce the administrative burden of multiple
Closure Plan revisions

b.	 Project status tracking, schedule mid-month meeting as appropriate

A mid-month meeting was scheduled for February 16, 2000 at noon.

4. B-Cell Cleanout Project Status

I .	 Recent progress/highlights

D. Rasmussen reported that a new in-cell camera has been installed in
B-Cell, which has been beneficial to planning upcoming work. The B-Cell
crane door winch replacement is expected to be completed by January 11,
2000. The A-Cell crane is expected to be in service by Janua ry 19, 2000.

Six grout containers are staged in A-Cell. A series of door and crane repair
activities must be completed before the grout containers can be characterized
and moved. The A/D-Cell crane repair involves three airlock entries and
four cable reel enclosure entries.

D. Templeton (DOE-RL) reported that the biggest equipment repair was
replacement of the winch and wiring in the B-Cell crane door. During
replacement of the winch, some equipment was broken, resulting in about it

month impact to the schedule.

D. Rasmussen stated that once the repairs are completed, there is another in-
cell job involving electrostatic filter replacement. This action must occur
before the next rack can be removed from the wall.

5. Action Item Review

There was a brief discussion regarding Ecology's request for tracking the waste
removed from 300 Area facilities, specifically the total inventory for 324 and 327.
D. Rasmussen agreed to provide Ecology with a waste tracking metric by 1/31/00. It



was agreed that closure of this action could be documented through future PMM
minutes.

6.	 Other topics/discussion

a.	 324 LWHS status (see 3a above)

This topic was discussed earlier in the meeting under agenda item 3a.

C.	 Other topics

1. recent M-89-02 milestone clarification letter - status

A. Huckaby acknowledged receipt of the letter. An action was taken
by Ecology to provide a response within a month.

2. 324 Project Management Plan (PMP) updating/revision - status

D. Rasmussen stated that the PMP is still undergoing revision.
D. Templeton stated that the PMP is expected to be released by
3/31/00.

7.	 Schedule Next Meeting

The next meeting was scheduled for March 2, 2000, at 2:30 p.m. at the Federal
Building in Richland, Washington.



Attachment 3

Attendance List

Meeting Title: 324 Building RECIHLV Project Managers Meeting (PMM)

Date:	 January 6, 2000

Original included in hard copy.

w	 Name,xr `;Company Phone Number	 <r

Jon K Perry FH (RCP) 376-4791

David W. Templeton DOE-RL FTD 373-2966

Greta Davis Ecology 736-3025

Alex Stone Ecology 736-3018

Alisa D. Huckaby Ecology 736-3034

David E. Rasmussen FH (RCP) 376-3288

James E. (Ed) Ham FH (324) 376-3873

Ellen M. Mattlin DOE-RL OSS 376-2385

J. Matthew Barnett FH (RCP) 373-2928

Kathy Knox Independent

Robert (Rob) E. Piippo FH (TPA) 373-3285

R. L. (Leo) Guillen DOE-RL FTD/T 376-0254



Distribution:

J. M. Barnett FH L1-05
S. E. Chalk DOE LI-02
B. L. Charboneau RL L1-02
C. E. Clark RL A5-15
B. L. Curn FH G1-29
L. A. Dietz BHI HO-20
R. H. Engelmann WMH G1-30
T. L. Erickson FH L1-02
D. T. Evans RL A6-38
R. L. Guillen RL L1-03
J. W. Hales FH A3-02
R. E. Johnson FH G1-29
J. M. Kisielnicki FH L1-04
D. C. Langstaff RL L1-08
A. Montelongo FH L1-04
T. K. Masterson-Heggen Ecology 115-18
E. M. Mattlin RL A5-15
T. Martin, Jr. RL L1-08
J. K. Perry FH L1-04
R. E. Piippo FH A5-15
S. M. Price FH AO-22
A. L. Prignano WMH G1-30
D. E. Rasmussen FH L1-04
J. G. Riddelle FH L1-02
D. J. Riffe FH L5-66
M. M. Serkowski FH L1-05
S. J. Skurla Ecology 115-18
J. M. Steffen FH L5-66
A. B. Stone Ecology 115-18
C. P. Strand FH A3-02
D. W. Templeton RL L1-08
M. S. Wright FH L1-08
Y. K. Yerxa DOE A5-15
Environmental Portal

ADMINISTRATIVE RECORD (two copies): 324 REC/HLV Closure Plan, S-3-4
[Care of EDMC, (116-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
PO Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution list to D. L. Coleman (L1-06), (509) 376-9170.
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